
PROJECT: 18-1431 DEV, EVERGREEN PLAYFIELD TURF CONVERSION
Sponsor: Mountlake Terrace City of Program: YAF - Large Status: Active

Project Start Date: 08/01/2019 Agreement End Date: 05/31/2022

Progress Report Status: Accepted 06/17/2021

Progress Report

Report Period

From To12/02/2020 06/01/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Final permitting and Construction Completed.

No

Final Punchlist, Complete all requirements for project wrap-up, ribbon cutting.

No

Milestones

Special Conditions

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Annual Project Billing Due 07/31/2021

Funding Acknowl Sign Posted 03/31/2022

RCO Final Inspection 03/31/2022

Construction Complete 03/31/2022

Final Billing Due 05/01/2022

Final Report Due 05/16/2022

Agreement End Date 05/31/2022

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act.  RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract.  In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement.  All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: Once vendor is chosen permits will be applied for.

Note: Once vendor is chosen permits will be applied for.

Note: Civil

Building Permit City/County 12/03/2020 01/11/2021 20-1030

Clear & Grade Permit City/County 12/03/2020 01/11/2021 20-1030

SEPA Local or State 06/05/2020 06/25/2020 PSE 20-0002

Other Required Permits 12/03/2020 01/11/2021 20-1030

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No

No
Other Required listed above is Fencing Permit.

Permits were finalized early 2021.

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report
Status Date User Note

Accepted 06/17/2021
Dan
Haws

Thanks Jeff.

Submitted 06/02/2021
Jeff
Betz

Draft 06/02/2021
Jeff
Betz

Progress Report, Project 18-1431
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